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June 2, 2005 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
SUPPLEMENT NO. 2 TO COST-SHARING AGREEMENT NO. 70548 FOR THE 
MARINA DEL REY AND BALLONA CREEK FEASIBILITY STUDY 
SUPERVISORIAL DISTRICTS 2, 3, AND 4 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY 
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT: 

 
1. Approve and instruct the Chair to execute Supplement No. 2 for 

Agreement No. 70548, Marina del Rey and Ballona Creek Feasibility 
Study, between the County of Los Angeles and U.S. Army Corps of 
Engineers to complete the Sediment Study. 

 
2. Authorize the Acting Director of Public Works to expend $100,000. 

 
3. Authorize the Director of Beaches and Harbors to contribute $100,000 in 

in-kind services. 
 

 
 
 
 



The Honorable Board of Supervisors 
June 2, 2005 
Page 2 
 
 
 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
On February 4, 1997, your Board approved the Marina del Rey and Ballona Creek 
Feasibility Study Cost-Sharing Agreement with the Corps.  The study's purpose was to 
produce both short- and long-term solutions to Marina del Rey's dredging problem and 
provide a sediment management plan to reduce contaminated sediments transported 
through the Ballona Creek Watershed.  The estimated cost was $2,715,000.  On 
June 19, 2001, your Board approved a $220,000 Supplement No. 1 to the Agreement.  
This supplement was for additional engineering analysis. 
 
The preliminary results of the study produced two alternatives:  a sediment trap or a 
curved jetty extension.  The curved jetty extension was initially identified as the 
preferred alternative. 
 
The Corps presented this alternative to the Santa Monica Bay Restoration Commission 
Technical Advisory Committee, the Ballona Creek Watershed Task Force, 
environmental groups, and other interested stakeholders.  These groups reacted 
negatively to the proposed curved jetty extension citing probable detrimental 
environmental impacts to the Santa Monica Bay and Dockweiler State Beach from 
redirecting potentially contaminated sediments from the Marina/Ballona Creek entrance 
to areas further out in the bay.  They suggested and we agreed that a better solution 
would be to control the sediments upstream in the watershed before they reached 
Ballona Creek.  This alternative solution will be further pursued in the Lower Ballona 
Creek Restoration Study to be performed by the Corps with the Santa Monica Bay 
Restoration Commission as the lead local agency. 
 
Supplement No. 2 for $400,000 is paying for a stakeholder input process, partial 
development of the upstream watershed controls, and preparation of new 
recommendations to complete the study.  The Corps will contribute one-half ($200,000) 
of the total additional cost, Public Works will contribute one-quarter ($100,000) in cash, 
and Beaches and Harbors will contribute one-quarter ($100,000) in in-kind services. 
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Implementation of Strategic Plan Goals
 
This action is consistent with the County Strategic Plan Goal of Fiscal Responsibility by 
leveraging funds from other sources. 
 
FISCAL IMPACT/FINANCING
 
There will be no impact on the County's General Fund.  Public Works' contribution to 
complete the study ($100,000) is available in the Flood Control District Fund's Fiscal 
Year 2004-05 Budget.  Beaches and Harbors will provide existing reports, information, 
and documentation as its in-kind contribution. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Supplement No. 2 for Agreement No. 70548 has been approved as to form by County 
Counsel. 
 
ENVIRONMENTAL DOCUMENTATION
 
A finding of environmental impact is not required for the execution of this supplement.  
Any project that may be proposed, as a result of these services, will undergo the 
appropriate environmental review.  
 
CONTRACTING PROCESS
 
Not applicable. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
There will be no negative impact on current County services or projects due to the cost 
of this additional work. 
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CONCLUSION
 
Please return three approved copies of this letter and six originals of the signed 
supplement to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE    STAN WISNIEWSKI 
Acting Director of Public Works   Director of Beaches and Harbors 
 
SR/SA:kk 
P:\wmpub\SSMB Watershed\Board Letters\Supplemt2_CostSharing_Feasibility_Study12.doc\C408 

 
Enc. 
 
cc: Chief Administrative Office 
 County Counsel 
 Department of Beaches and Harbors (Joseph Chesler) 
 










